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MODAPS Production Status

Description

L1A/Geolocation
LIB & Cloud Mask Profiles
L2 Atmosphere
L3 Atmosphere Zonal
L3 Atmosphere Daily
L3 Atmosphere Weekly
L3 Atmosphere Monthly

L2 Snow & Ice

L2 Land Aerosol & Surf. Reflec.

L2/L3 Land Surface Temp.
L2G & L3 Daily
L3/L4 8-Day Land
L3 16-Day Land
L3 32-Day Land

L2 Oceans

L3 Oceans
L3 8-Day Oceans
L3 Oceans Daily

Oceans Ancillary
Oceans Ancillary

X-Day

Days 2231224

Not Run
Run
Run
Run
Run

Not Run

Not Run

Run
Run
Not Run
Run
Partial Run
Not Run
Not Run

Run
Not Run
Not Run
Not Run

Run
Run

Present
Days 2231224 (& 1999 data)

Run
Updated & Run
Run
Updated & Run
Run
Run
Not Run

Run
Run
R u n
Updated & Run
Run
Not Run
Not Run

Run
Run
Not Run
Not Run

Run
Run




MOSS_2/Y-Day Schedule

ID Task Name Duration Start Jun 27, ‘99 Jul 11,99 Jul 25, ‘99 Aug 8, ‘99 Aug 22, ‘99 Sep 5, '99
1 |moss-2 27.96d |  7/1/9912:00 AM
2 MOSS-2 Dry Run #1 2d 7/1/9912:00 AM .
3 Internal Test 3d| 7/18/9912:00 AM
4 ‘ MOSS-2 Dry Run #2 2d  7/21/9912:06 AM -%,
5 | MOSS-2 Formal Test 2d | 7/27/9912:00 AM | —h
6 Synthetic Data Y-Day 42,96d | 6/29/99 12:00 AM - _
7 Test Generator 16d | 6/29/99 12:00 AM o
8 Days 53-56 99 3d| 7/15/99 12:32 AM ;
o | Days4e-5299 4 d | 7/23/99 12:00 AM
10 Send to GDAAC 1d|  7/27/9912:08 AM |
11 Days 57-64 99 12d|  7/29/99 12:01 AM
12 Send to GDAAC Id| 8/10/9912:25 AM
13 |ORR 1d| 8/10/99 12:00 AM
14 |Y-Day 49.94d | 7/29/99 12:00 AM
15 |  #1(53-56) Daily 7d|  7/29/99 12:00 AM
16 | #2(53-56) 8-Day 5d|  8/5/9912:14 AM |
17 | #3(49-52) Daily 8d|  8/5/9912:00 AM |
18 | #4(49-56) 8-Day 8d| 8/13/9912:16 AM ]
19 |  #5(57-64) Dally 8d| 8/13/0912:57 AM |
20 #6 (49-64) 8/16 Day 7d|  8/21/991:13 AM
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MOSS_2/Y-Day Schedule

ID Task Name Duration Start Jun 27, '99 Jul 11, ‘99 Jul 25,99 Aug 8, ‘99 Aug 22, ‘99 Sep 5, ‘99
21 Repeat #3 8d 9/1/99 12:00 AM
22 Repeat #5 8d 9/9/99 12:00 AM
23 GDAAC 15.994 9/1/99 12:00 AM
24 Send Days 49-52 8d 9/1/99 12:00 AM
25 Send Days 57-64 8d 9/9/99 12:00 AM
26 OPs 7x24h 7791d 7/1/99 12:00 AM
27 Period 1 2d 7/1/99 12:00 AM
28 Period 2 (MOSS-2) | 11d| 7/18/99 12:00 AM
29 Period 3 (Y-Day) | 30d  7/29/99 12:00 AM
30 Period 4 (Y-Day) 16d 9/1/99 12:00 AM
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